STAGE 4 NOTE

STACE 4 NOTES

1. SEQUENCE OF CONSTRUCTION: AVEMENT PATCHING, HMA SURFACE REMOVAL AND PROPOSED HMA COJRSES AS DETAILED PATCHING TO BE COMPLETED IN STAGES 1 AND 2
IN EACH OPERATION SECTION. WORK CAN OCCUR CONCURRENTLY, BUT SEQUENCE SHALL BE MAINTAINED AND NOT CONFLICT, UNDER PERMANENT LANE CLOSURES. ANY PATCHING
RAMP WORK WI_L BE COMPLETED USING DISTRICT DETAIL TC-8 - FREEWAY AND EXIT RAMP CLOSURE DETAILS. NOT COMPLETED IN STAGES 1 AND 2 SHALL BE

COMPLETED UNDER WEEKEND CLOSLRES USING
2. LANE AND RAMP CLOSURES ALLOWED AS STIPULATED IN THE SPECIAL PROVISIONS. CONTRACTOR MAY NOT CLOSE ADJACENT DISTRICT 1 DETAIL TC-25 TRAFFIC CONTROL
EXIT OR ENTRANCE RAMPS AT THE SAME TIME. DITAILS FOR FREEWAY CENTER LANE CLOSURE
: _ AND SHOULDER LANE CLOSURE. THE CLASS OF
3. SURFACE REMOVAL AND RESURFACING OPERATIONS SHALL NOT BEGIN UNTIL STAGE 3 IS COMPLETED. CONCRETE FOR CLASS A PATCHES SHALL BE PP-3
OR HIGHER.

4. LANE CLOSURES PzZR STANDARDS 701400, 701401 AND 701446,

5. REDUCE LANE WIDTH USING 35:1 TAPER PER DISTRICT DETAIL TC-9 - TRAFFIC CONTROL DETAILS FOR FREEWAY SINGLE AND
MULTI-LANE WEAVE, A W5-1 (48 x 48) ROAD NARROWS SIGN WI_L BE ERECTED 500" IN ADVANCE OF THE TAPER.

6. THE CONTRACTOR SHALL ERECT ROAD CONSTRUCTION AHEAD SIGNS (W20-I103(0-48) WITH FLASHING BEACON ON ALL. ARTERIAL
ROADWAYS APPROACHING INTERCHANGE RAMPS.

7. GRADE DIFFERENTIAL BETWEEN LANES SHALL NOT EXCEED 2”.

8. PARTIAL MIL_ING OF PAVEMENT FOR AN OPERATION WILL NOT BE PAID FOR SEPARATELY. BUT WILL BE PAID FOR AT THE FINA_
MILLING THICKNESS SHOWN ON THE TYPICAL SECTIONS.

9. EPOXY PAVEMENT MARKING LINES SHALL BE USED FOR TEMPORARY PAVEMENT MARKINGS.

10. REMOVAL OF EXISTING PAVEMENT MARKING, WHEN REQUIRZD, SHALL BE PAID FOR AS "PAVEMENT MARKING REMOVAL.”

11. EXISTING OR TEMPORARY PAVEMENT MARKINGS REMOVED DURING MILLING OPERATIONS WILL NOT BE PAID FOR SEPARATELY.

12. CASTINGS EXPOSED IN TRAVEL LANES SHALL BE PROTECTED PER APPLICABLE PORTIONS CF ARTICLE 603.07 OF THE STANDARD
SPECIFICATIONS.  THIS WORK WILL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE VARIOUS HMA/SMA
BINDER AND SURFACE COURSES PLACED.

13. OMIT STAGE 4 OPERATIONS THROUGH BRIDGE AND CONCRETE SECTIONS.

14, SIGNS SHALL BE INSTALLED AS INSTRUCTED BELOW.

4
— SIGN SHALL BE INSTALLED
EXIT SIGN SHALL BE INSTALLED ON BOTH SIDES OF THE RCADWAY.
IN ADVANCE OF ALL OPEN/EXIT 500" IN ADVANCE OF AREAS WHERE
OPEN RAMPS WHEN THE RIGHT "HERE IS A GRADE DIFFERENTIAL
AHEAD LANES ARE CLOSED. BETWEEN LANES, AFTER EACH
x| ENTRANCE RAMP AND A MINIMUM
b4-1102(0) OF EVERY MILE.
1 BORDER LINE 48" X 48"
GREEN REFLECTIVE
BACKGROUND

WITH WHITE LEGEND
15, THE CONTRACTOR SHALL COORDINATE THE ROADWAY AND STRUCTURAL WORK SO BITUMINOUS MATERIALS ARE NCT TRACKED
ON THE BRIDGE DECKS BEFCRE BEING SEALED.

16. "EPOXY PAVEMENT MARKING LETTERS AND SYMBOLS” SHALL BE INSTALLED ON MAINLINE ROADWAY DURING
STAGE 4 OPERATIONS, IN LOCATIONS WHERE LETTERS/SYMBOLS PAVEMENT MARKINGS EXIST PRIOR TO SURFACE REMOVAL.

17. WORK ZONE SPEED LIMIT SIGNS SHALL REMAIN IN PLACE UNTIL ALL BINDER IS PLACED.

(1) EXISTING PAVEMENT MARKING
(Z)  EPOXY PAVEMENT WMARKING - _INE 5" (WHITE 10" DASH, 30" SKIP)
(3)  EPOXY PAVEMENT MARKING - LINE 47 (YELLOW LEFT & WHITE RIGHT)
(4)  PROPOSED PAVEMENT MARKING. SEE PAVEMENT MARKING PLANS.
N
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